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Je
ff 

Fe
al

ko
(R

io
 A

SE
)

Ti
m

 H
an

ra
ha

n
(R

io
 A

SE
)

Jo
e 

Yo
un

g
(R

io
 A

SE
)

M
ar

k 
Pa

co
ld

(R
io

 A
SE

)

Ev
an

 M
ill

er
(R

io
 A

SE
)

Er
in

 M
ur

ra
y

(R
io

 A
SE

)

Se
ni

or
 E

co
lo

gi
st

(In
te

r-
Fl

uv
e)

Billing Rate ($/hr): $157 $162 $157 $130 $119 $92 $160
Start Date End Date Hrs Hrs Hrs Hrs Hrs Hrs Hrs

1: Project Management TBD TBD 40 0 0 0 0 12 0 $7,384.00 $544.25 $7,928.25
2: 60% Design TBD TBD 34 2 30 36 34 12 80 $33,414.00 $646.50 $34,060.50
3: 90% Design TBD TBD 28 2 20 20 54 4 0 $17,254.00 $0.00 $17,254.00
4: Final Design TBD TBD 24 2 10 18 26 2 0 $11,280.00 $0.00 $11,280.00
5: Services During Construction TBD TBD 132 0 0 60 0 0 0 $28,524.00 $4,652.75 $33,176.75

258 6 60 134 114 30 80 $97,856.00 $5,843.50 $103,699.50

Total: Grand Total: $103,699.50
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Coppei Creek C7 Final Design: 
Scope, and Budget
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